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1. Introduction 

1.1. What is an IDP Process Plan? 

 
According to chapter 5 of the Municipal Systems Act (MSA) of 2000, all municipalities have to 

undertake an Integrated Development Planning process (i.e. IDP Process Plan) to produce an 

Integrated Development Plan (IDP). The process plan in this case essentially fulfils the function 

of a business plan and/or operational plan for the review process of the IDP, Budget and PMS. It 

is a plan that simply defines what should happen, by when it should happen, who is responsible, 

and how it should happen during the process of formulating/reviewing an IDP, Budget and PMS 

for a Municipality.   

The IDP Process Plan will include amongst others, reviewing the 2025/2026 IDP, addressing MEC 

comments, identify sector plans to be developed or reviewed, aligning IDP/ Budget and PMS 

processes, engage with sector departments and service providers, integrating IDP and Sector 

Plans with the resource framework, reviewing the Spatial Development Framework and 

development of Service Delivery and Budget Implementation Plan. 

This document constitutes the Process Plan of the AbaQulusi Municipality and is meant to ensure 

the proper management of the planning process through the following: 

 

➢ Setting the scene to manage the planning process and legal requirements in planning for 

the implementation of the integrated planning system;  

➢ A programme specifying time schedule that guide IDP and budget planning processes and 

various planning steps; 

➢ Outlining appropriate mechanisms, processes and procedures on how the public, 

stakeholders, state organs can participate in the drafting of the IDP and formulation of the 

budget structures that will be used to ensure this participation; 

➢ Indicate necessary organizational arrangements to ensure the successful implementation 

of the integrated development planning process; 

➢ Binding plans and planning requirements, i.e. policy and legislation; and  

➢ A programme specifying how the process will be monitored in order to manage the 

progress of the IDP, Budget and PMS processes. 

 

1.2. Legislative Framework 

 
The preparation of an IDP Process Plan for the annual review is referred to in Chapter 5, Section 

28 of the Municipal Systems Act, Act No. 32 of 2000 as follows: 

Adoption of a process- 

i. Each municipal council, within a prescribed period after the start of its elected term, 

must adopt a process set out in writing to guide the planning, drafting and adoption 

and review of its integrated development plan. 

ii. The municipality must through appropriate mechanisms, processes and procedures 

established in terms of Chapter 4, consult the local community before adopting the 

process 

iii. A municipality must give notice to the local community of particulars of the process 
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it intends to follow. 

In order to ensure certain minimum quality standards of the IDP Review process, and a proper 

coordination between and within spheres of government, the preparation of the Process Plan has 

been regulated in the MSA.  The preparation of a Process Plan, which is in essence the IDP Review 

Process set in writing, requires adoption by Council.  This plan has to include the following: 

 

➢ A programme specifying the time frames for the different planning steps;  

➢ Appropriate mechanisms, processes and procedures for consultation and participation of 

local communities, organs of state, traditional authorities, and other role players in the 

IDP drafting process; 

➢ An indication of the organisational arrangements for the IDP process; 

➢ Binding plans and planning requirements, i.e. policy and legislation; and Mechanisms and 

procedures for vertical and horizontal alignment. 

 

The alignment of IDP and preparation of Annual Budget is regulated in terms of Chapter 4 

Section 21 of Municipal Finance Management Act 56 of 2003, therefore it’s very crucial that 

the IDP and Budget are linked as per the legislative requirement. 

 

1.3. Key elements to be addressed during the 2026/2027 IDP Review 

 
During the development of the 2026/2027 Municipal IDP Review, it is important to ensure that 

the plan is aligned to National, Provincial and District Programmes/Plans. The key elements to be 

addressed in the Abaqulusi Municipality’s 2026/2027 IDP Review will include the following: 

➢ Draft IDP Assessments 

➢ MEC Panel Comments 

➢ Self-assessment gaps identified 

➢ New Council priorities, Demarcation Implications 

➢ Outcomes Based Approach 

➢ The Sukuma Sakhe/War on Poverty and War Rooms 

➢ Review/Update of the SDF and LUMS 

➢ Implementation of SPLUMA 

➢ Participation of Amakhosi in Municipal Council and IDP/Budget Roadshows 

➢ Spatial Development Framework Review 

➢ Sector Department Plans 

➢ DDM 

 

2. Organisational/Institutional Arrangements 
 
When developing/reviewing the municipal IDP, it is imperative to identify the various internal 

structures that should be in place which is central in facilitating the development/review of the 

IDP. The table below identifies those structures and their roles and responsibilities. 
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Structure Composition Function 
IDP and Budget 
Steering Committee 

• Office of the Municipal 
Manager 

• Technical Services 
Department 

• Development Planning 
Department 

• Finance Department 
• Community Services 

Department 
• Corporate Services 

Department 

• To act as a secretariat for the IDP 
Representative Forum 

• To ensure alignment at a district and local level, 
• To support the IDP Office, 
• To support and advise the IDP Representative 

Forum on technical issues, 
• To make content recommendations, 
• To prepare, facilitate and document meetings, 
• To commission relevant and appropriate 

research studies during the IDP process, 
• To consider and comment on the inputs the 

consultants, study teams, task departments and 
service providers, 

• Processing, summarising and documentation of 
project outputs, 

• To ensure all stakeholders are included in the 
IDP Representative Forum 

IDP Representative 
Forum; 

• Mayor of AbaQulusi 
Municipality as the 
Chairperson; 

• Exco Members 
• Councillors 
• Traditional Leaders 
• Ward Committees 
• All Municipal Directors and 

Managers 
• National and Provincial 

Departments Regional 
Representative; 

• Parastatal Representatives; 
• CBOs, NGOs, Business 

Chambers operating within 
the District; 

• Civil Society; 
• Youth and Women 

organizations; 
• Political Parties 

participating in Council; 
• Organization for People 

living with Disability; and  
• Business Forum 
 

• To monitor performance and implementation 
of the IDP, 

• To ensure alignment takes place at the various 
levels, 

• To represent the interest of the constituents in 
the IDP process, 

• To provide input on new strategies and discuss 
changes to circumstances, 

• To provide a forum and a mechanism for 
discussion, debate and agreement on 
development planning and progress on the IDP 
implementation, 

• To ensure communication between all the 
stakeholders in the IDP process. 

 

Executive Committee Executive Councillors of the 
Municipality  

The Municipal EXCO has to: 
• Consider and adopt a Process Plan 
• Decide on the acceptability of the proposed IDP, 

approves the plan; and 
• Monitor its implementation. 

 
Council  Full Council of the 

Municipality (45 Councillors) 
• Consider and adopt a Process Plan; 
• Consider; approve and adopt the IDP. 
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• Monitoring the implementation of the IDP 
• Ensuring that the review process complies with 

the prescribed legislation. 

 
 

3. External Role-players 
 
According to Chapter 4 of the MSA 2000, Act No 32 of 2000, all municipalities have to ensure that 
their community are actively involved and kept up-to-date with all the proceedings within a 
municipality, and like other policies and plans, the development/review of the IDP has to also 
ensure strong community and external participation. The table identifies external role-players 
and their roles and responsibilities in the development/review of the IDP: 
 

External Role-Players Function 
Municipal Citizens Also referred to as civil society and central to 

municipal development; 

• Presents its needs, 

• Contributes knowledge and even views and 
ideas. 
 

Ward Councillors Ensure that their constituency’s peculiar needs are 
accommodated. 

- must inform their constituencies of the 
process; 

- arrange public participation and consultation; 
and 

- Ensure the annual business plans, and 
municipal budget are linked to and based on 
the IDP. 
 

Serves as the voice of the people/communities within 
the municipality. They are the direct link between a 
municipality and its citizens. 
 

Ward Committee Members The Ward Committees have a crucial role of identifying 
the needs and service delivery gaps in the community 
and report to the Ward Councillor. 
 

Traditional Council The Traditional Councils will work as a link between 
the community and Ward Councillors and matters of 
service delivery and needs of the people.  Assist in 
giving information with regard to land rights and 
possible available areas for future development. The 
Amakhosi in the are is included in all Council Meetings 
and is consulted twice a year in a session dedicated to 
them during the IDP/Budget Roadshows. 
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CBO’s, NGO’s, Business Chamber and 
Service Providers 

Any external providers of planning related services 
should only be consulted for such tasks for which 
internal professional capacities are not available. 
 
Though different types of service providers may 
specialize on specific types of services, there are 
usually many overlaps. Therefore we do not 
differentiate the roles by service providers. 
 
External service providers may be engaged for: 
- providing methodological /technical guidance to 

the IDP process; 
- facilitation of planning workshops; 
- documentation of outcomes of planning 

activities; 
- special studies or other product related 

contributions; 
- support to organized and unorganized groups 

and communities to more effectively engage in 
and contribute to the planning process; and 

          ensuring the IDP is aligned with provincial and    
          national department’s 

Youth, Disabled, Elderly and 
Women’s Forum 

-These sectors of society play a vital role in ensuring 
that the municipality is all inclusive when preparing 
developmental plans and caters for their needs in 
various wards. 
 

District Municipality - To ensure horizontal and vertical alignment 
between Local Municipalities and the District 
Municipality, 

- To co-ordinate the overall IDP process in terms of 
the agreed framework, 

- To monitor the IDP reviews programme and decide 
on amendments (if necessary). 

- To act as “clearing house” for issues that arises 
during IDP review process, and a forum for sharing 
information and experience. 
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National and  
Provincial Government 

- Ensuring horizontal alignment of the IDPs of the 
district municipalities within the province. 

- Ensuring vertical/sector alignment between 
provincial sector departments/provincial strategic 
plans and the IDP process at local/district level by: 
 

1. guiding the provincial sector departments’ 
participation in and their required contribution to 
the municipal planning process; and 

2. Guiding them in assessing draft IDPs and aligning 
their sectoral programmes and budgets with the 
IDPs. 
 

- Efficient financial management of provincial IDP 
grants. 

- Monitoring the progress of the IDP processes. 
- Facilitation of resolution of disputes related to 

IDP. 
- Assist municipalities in the IDP drafting process 

where required. 
- Organise IDP-related training where required. 
- Co-ordinate and manage the MEC’s assessment of 

IDPs. 
- Contribute relevant information on the provincial 

sector departments’ plans, programmes, budgets, 
objectives, strategies and projects in a concise and 
accessible manner. 

- Contribute sector expertise and technical 
knowledge to the formulation of municipal 
strategies and projects. 

- Engage in a process of alignment with district 
municipalities. 

- Participate in the provincial management system 
of co-ordination. 

 
  
 

4. Mechanisms for Public Participation 
 

It appears in Chapter 4 of the Municipal Systems Act, Act 32 of 2000 that a Municipality must 

encourage and create conditions for the local community to participate in the affairs of the 

municipality, including the preparation, implementation and review of its Integrated 

Development Plan. In this context, the municipality is committed to a participatory process of 

IDP review whereby the community will play a meaningful role. 

 

There are four major functions that can be aligned with the public participation process 

namely: 

 

• Needs identification; 

• Identification of appropriateness of proposed solutions; 
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• Community ownership and buy-in; and 

• Empowerment. 

 

The following mechanisms for participation will be utilised:  

 

4.1 IDP Representative Forum (IDPRF)  
This forum will represent all stakeholders and will be as inclusive as possible.  Efforts will be 

made to bring additional organizations into the IDPRF and ensure their continued 

participation throughout the process.  

 

4.2 Ward Committees and Community Development Workers 

As formal structures established in terms of the Municipal Structures Act, the Ward 

Committees and Ward Councillors will be used as a link between the Municipality and 

Communities, to obtain information and any other information with regards to the progress 

of the implementation of IDP. 

 

4.3 Newspaper 

Local newspapers (Vryheid Herald, Ilanga, Isolezwe or any other Provincial Newspaper) will 

be used to inform the local community of the progress of the IDP, Budget and PMS. 

 

4.4 Radio Slots  

The Local and National Radio Station will be utilised to make public announcements where 

necessary.  

 

4.5 Municipal Website  

The AbaQulusi Website will also be utilized to communicate and inform the community of its 

intentions and activities.  Copies of the IDP and Budget will be placed on the website for 

people and service providers to download.  

   

 4.6 Municipal Notice Board 
The Municipal Notice Board will be used to inform stakeholders of critical IDP meetings. 

 

4.7 Community Road Shows 

The AbaQulusi Municipality will be hosting its community road shows to inform its citizens 

of its budget and projects.  The venues for these meetings will be publicized at the IDPRF as 

well as through the media. 
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5. Alignment Mechanisms 

5.1 Alignment with Stakeholders 

 

a. Vertical Alignment 

➢ National Government Departments 
AbaQulusi Municipality will endeavour to align the IDP review process with relevant 
National legislations, Policies, Programmes (i.e. CBPWP, ASGISA, ISRDP, Water, Urban 
Renewal Programme, etc.) and financial plans (i.e. MTEF, MTEP, etc) 
 

➢ Provincial Government Departments 
Alignment between AbaQulusi municipality and the Provincial Government will occur and 
be reinforced at the IDP Representative Forum. During this process, we will be able to 
integrate the plans, programmes and budgets of the Provincial Government Departments 
into the AbaQulusi Municipal IDP. 
 

b. Horizontal Alignment 

In terms of Chapter 5 and Section 26 of the Municipal Systems Act (2000), Districts are 
required to prepare and adopt a Framework Plan which indicates how the District and Local 
Municipalities will align their IDP’s.  The Framework Plan provides the linkage and binding 
relationships to be established between the district and local municipalities, and in doing so, 
proper consultation, coordination and alignment of the review process of the district 
municipality and various local municipalities can be maintained.  
  
Therefore, alignment at this level will be co-ordinated at the Zululand District Municipality’s 

IDP Steering Committee (IDP Planners Forum). The main function of the Committee is to 

monitor progress in the various reviews process and to ensure alignment between the district 

and the local municipality in terms of the framework plan. A series of alignment meetings will 

be held between the Zululand District Municipality and its Local Municipalities 

5.2 Type of Alignment with Stakeholders 
 

Planning Phases Alignment Mechanisms 
Analysis -Community Meetings organised by the ward councillors,   

-IDP Rep Forums 
Objectives and Strategies  
Projects 

-IDP Representative Forum; 
-Meetings with affected communities and stakeholders. 
-Strategic Planning Sessions 

Integration -IDP Representative Forum 
-One on One Sector Department Meetings 

Approval -Mayoral Road-shows 
-IDP Rep Forums 

Monitoring and Implementation -IDP Representative Forum 
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6. Alignment of the IDP, Budget and PMS Processes  
 

Effective and efficient service delivery cannot be achieved through the development and review 

of the IDP alone without a proper linkage of the IDP, Budget and PMS. The IDP is known as a 5 

Year Strategic Plan which should be supported by a 3 Year Budget. In order to ensure full 

implementation of the IDP and Budget, a Service Delivery and Budget Implementation Plan is 

developed and essentially known as the Municipality’s One Year Operational Plan. Furthermore, 

the Monitoring and Evaluation of the implementation of SDBIP is driven by the municipality’s 

Performance Management System.  Recognising the importance of these linkages for life- 

changing service delivery, this process plan considered the required alignment as it is reflected 

in the sequence of activities to be undertaken. The linkages of the three processes are summarised 

in the following diagram. 

  

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

PMS 
(Monitoring and 
Evaluation Tool)

IDP 
(5 Year Strategic 

Plan)

Budget
(3 Year Resource 

Plan)

SDBIP
(1 Year Operation 

Plan) 
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7. IDP, Budget And PMS Action Plan And Timeframes 

DATE ACTIVITY RESPONSIBILITY 

JULY 2025 
15 July 2025 Submission of 4th Quarter PMS Report by all 

Departments 
and All Directors 

22 July 2025 Table Draft 2026/2027 IDP and Budget Process 
Plan to EXCO 

Director: Development Planning 

24 July 2025 Table Draft 2026/2027 IDP and Budget Process 
Plan to Council 

Director: Development Planning 

25 July 2025 Submission of Draft 2026/2027 IDP Process Plan to 
COGTA for comment 

Director: Development Planning 

31 July 2025 Advertise Draft 2026/2027 IDP Process Plan to 
Public for comment 

Director: Development Planning 

AUGUST 2025 
15 August 2025 Table 1st Draft Annual Report to Audit Committee Municipal Manager 

20 August 2025 Table 1st Draft Annual Report to MPAC  Municipal Manager 

26 August 2025 -Table 1st Draft Annual Report to EXCO 
-Table Final 2026/2027 IDP and Budget Process 
Plan to EXCO 

Municipal Manager and Director: 
Development Planning 

28 August 2025 -Table 1st Draft Annual Report to Council 
-Table Final 2026/2027 IDP and Budget Process 
Plan to Council 

Municipal Manager and Director: 
Development Planning 

30 August 2025 -Submission of Draft Annual Report and AFS to 
Treasury 

Municipal Manager and CFO 

SEPTEMBER 2025 
10 September 2025 IDP/Budget Steering Committee meeting to discuss 

the approach to develop the 2026/2027 IDP and 
Budget.  

Honourable Mayor, Municipal 
Manager, All Directors and 
Managers 

30 September 2025 Finalise Draft IDP letters, Certificates of 
Recognition, MEC Report. Submission to MEC for 
signature. 

KZN CoGTA 

OCTOBER 2025 
10 October 2025 District IDP Alignment Session KZN CoGTA, ZDM and Director: 

Development Planning 

09-20 October 2025 IDP and Budget Roadshows (Needs Analysis)  Office of the Mayor, Municipal 
Manager, All Directors 

15 October 2025 Submission of First Quarter Performance Reports 
and POE  

Municipal Manager and All 
Directors 

22 October 2025 Submission of first Quarter Performance Report to 
Internal Audit 

Municipal Manager 

31 October 2025 Receive MEC Letter on 2025/2026 IDP KZN CoGTA 
NOVEMBER 2025 

05 November 2025 District IDP Alignment Session with KZN CoGTA ZDM and KZN CoGTA 

12 November 2025 First Quarter Performance Review (Informal) Municipal Manager and All 
Directors 

19-21 November 2025 Draft Budget and IDP Working Session (Feedback 
from Roadshows and preparation for 2026-2027 
IDP and Budget) 

Municipal Manager, All Directors 
and Managers 



12 AbaQulusi Municipality Final 2026-2027 IDP and Budget Process Plan 

 

DATE ACTIVITY RESPONSIBILITY 

27 November 2025  IDP/Budget Steering Committee meeting to discuss 
the 2025/2026 IDP MEC Comments 

Honourable Mayor, Municipal 
Manager, All Directors and 
Managers 

DECEMBER 2025 
02 December 2025 Table First Quarter Performance Reports to EXCO Municipal Manager 

04 December 2025 Table First Quarter Performance Reports to Council Municipal Manager 
 

05 December 2025 IDP Best Practice-Alignment Session KZN CoGTA and Director: 
Development Planning 
 

10 December 2025 IDP Rep Forum  Municipal Manager, All Directors 
and Office of the Mayor 

JANUARY 2026 
08 January 2026 Submission of Second Quarter/ Half Year 

Performance Report 
Municipal Manager and All 
Directors 

14 January 2026 Submission of Second Quarter/ Half Year 
Performance Report to Internal Audit 

Municipal Manager 

16 January 2026 Table 2nd Draft Annual Report and Mid-year Budget 
and Performance Report to MPAC 

Municipal Manager and CFO 

20 January 2026 Table 2nd Draft Annual Report and Mid-year Budget 
and Performance Report to EXCO 

Municipal Manager and CFO 

22 January 2026 Table 2nd Draft Annual Report and Mid-year Budget 
and Performance Report to COUNCIL 

Municipal Manager and CFO 

30 January 2026 IDP Stakeholders Meeting KZN CoGTA and Director: 
Development Planning 

31 January 2026 Submission of 2nd Draft Annual Report and Mid-
year Budget and Performance Report to Treasury 

Municipal Manager and CFO 

FEBRUARY 2026 
02 February 2026 Advertise Annual Report Municipal Manager 

05 February 2026 Mid-Year Performance Review and Assessment Municipal Manager and All 
Directors  

9 -13 February 2026 Adjusted Budget and SDBIP Session and Strategic 
Planning Session 
 

EXCO, Municipal Manager, All 
Directors and Managers 

24 February 2026 Table Adjusted Budget and SDBIP to EXCO Municipal Manager and CFO 

26 February 2026 Table Adjusted Budget and SDBIP to Council Municipal Manager and CFO 
MARCH 2026 

02 March 2026 Advertise Adjusted Budgeted and SDBIP Municipal Manager and CFO 

24 March 2026 MPAC-Oversight Report Municipal Manager and CFO 

26 March 2026 Table Draft 26/27 IDP, Budget, and Final Annual 
Report to EXCO 

Director: Development Planning, 
Municipal Manager and CFO 

26 March 2026 Table Draft 26/27 IDP, Budget, and Final Annual 
Report to Council 

Director: Development Planning, 
Municipal Manager and CFO 

APRIL 2026 
02 April 2026 Advertise Draft 26/27 IDP, Budget, and Final 

Annual Report  
Director: Development Planning, 
Municipal Manager and CFO 

03 April 2026 Deliver Draft 26/27 IDP and Budget to CoGTA 
(MEC) 

Director: Development Planning 
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DATE ACTIVITY RESPONSIBILITY 

07 April-17 April 2026 IDP and Budget Roadshows (Discuss Draft IDP and 
Budget- Projects and Tariffs)  

Office of the Mayor, Municipal 
Manager, All Directors 

15 April 2026 Submission of Third Quarter Performance Report Municipal Manager and All 
Directors 

22 April 2026 Submission of Third Quarter Performance Report 
to Internal Audit 

Municipal Manager 

07-30 April 2026 Assessment of Draft 2026/2027 IDP KZN CoGTA  
MAY 2026 

04-06 May 2026 Alignment of IDP, Budget and Develop 1st Draft 
2026/2027 SDBIP 

EXCO, Municipal Manager, All 
Directors and Managers 
 

04-08 May 2026 Draft IDP Assessment Feedback KZN CoGTA 

15 May 2026 Third Quarter Performance Review (Informal) Municipal Manager and All 
Directors 

28 May 2026 Table Final 2026/2027 IDP and Budget to EXCO Director: Development Planning, 
Municipal Manager and CFO 

28 May 2026 Table Final 2026/2027 IDP and Budget to Council Director: Development Planning, 
Municipal Manager and CFO 

JUNE 2026 
01 June 2026 Advertising of Final 2025/2026 IDP and Budget. Director: Development Planning 

and CFO 

02 June – 04 June 
2026 

Develop 2nd Draft 2025/2026 SDBIP EXCO, Municipal Manager, All 
Directors and Managers 

05 June 2026 Submission of Final 2025/2026 IDP and Budget to 
COGTA 

Director: Development Planning 

08 June 2026 Submit 2nd Draft 2025/2026 SDBIP to Mayor Municipal Manager 

17-19 June 2026 Develop Final 2025/2026 SDBIP EXCO, Municipal Manager, All 
Directors and Managers 

25 June 2026 Submit Final 2025/2026 SDBIP to Mayor for 
Signature 

Municipal Manager 

30 June 2026 Submission of Final SDBIP to CoGTA  Municipal Manager 

 

The table below provides a schedule of meetings held in respect of the various DDM Clusters 

within the district.  

Structure  Political Hub  Technical Hub  Gscid Cluster  Escid Cluster  Jcps Cluster  Social Cluster  

Chairpersons  Hon. Mayor 
Khumalo & Inkosi 
Ld Ntshangase  

Mr Hlongwa & 
Mr Nkontwana  

Hon Mayor 
Mkhabela & 
Bj Thwala  

Hon. Mayor 
Ntshangase  

Hon Mayor N. 
E Mkhwanazi  

Hon. Mayor 
Ndaba Ndaba  

Traditional 
Leadership 

Yes Yes    Yes 

Dates of 
Meeting 

18 March 2025 
19 June 2025 
18 Sep 2025 
27 Nov2025 
19 March 2026 
18 June 2026 

13 March 2025 
12 June 2025 
11 Sep 2025 
20 Nov 2025 
12 March 2026 
11 June 2026 

20 Feb 2025 
17 April 2025 
17 July 2025 
3 Oct 2025 
9 Feb 2026 
16 April 2026 

06 Feb 2025 
24 April 2025 
24 July 2025 
23 Oct 2025 
5 Feb2026 
13 April 2026 

13 Feb 2025 
10 April 2025 
10 July 2025 
9 Oct 2025 
12 Feb 2026 
9 April 2026 

6 March 2025 
8 May 2025 
7 August 2025 
30 Oct 2025 
5 March 2026 
7 May 2026 
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8. Review of the Municipal Spatial Development Framework 
 
During the 2023/2024 financial year, the Abaqulusi Local Municipality adopted its new 5-year 

Spatial Development Framework (SDF) and Strategic Environmental Assessment (SEA). This 

project was internally funded and is subjected to an annual review undertaken by the 

Municipality’s Development Planning Department.  The time-line associated with the review and 

adoption of the SDF will be in line with the adoption process of the municipal Integrated 

Development Plan (IDP). No funding has been allocated to the review of the SDF. 

 

9. Cost Estimates for the Planning Process 

 
The Integrated Development Plan will be developed in – house, facilitated by the Manager: IDP, 

Director: Development Planning, the CFO and Municipal Manager, which will be monitored by the 

municipality’s Honourable Mayor and Council. The estimated budget below reflects the 

anticipated costs for the current financial year. The breakdown is as follows: 

ITEM COST ESTIMATE 

IDP advertising and Media R50 000.00 

IDP Public Consultation Meeting (Roadshow, 

Rep Forums,) 

R1 000 000.00 

Strategic Planning Sessions (MANCOM and 

EXCO) 

R250 000.00 

Total R 1 300 000.00 

  

 


